Approved For Release 2000/04/18 : CIA-RDP81B00879R001100020045-3

SECRET

File

SAPC- 22097
Copy 3 of 4

5 December 1957

Dear Sid:

Attached is a copy of Contractor's letter No. 61 dated 6 November 1957. The Contractor's proposal covers engineering changes, crating and shipping as follows:

Changes	$ 5,896.72
Changes	9,370.11
Crating & Shipping	2,800.07
	$18,066.90

25X1A [redacted]

The above changes have been approved by [redacted] office. 25X1A

Very truly yours,

[redacted] 25X1A

25X1A PS/DCI: [redacted] :pf

Distribution:
Orig - [redacted] FOG
2 - SC-990
3 - Proj. Comp.
4 - Proj. Chrono

25X1A

82
2012
DATE: 10/2/82

Approved For Release 2000/04/18 : CIA-RDP81B00879R001100020045-3

SECRET